Risk Management Report for MomentsHub Project

Name: G.Sasmith

Reg.No: 23BPS1074

Executive Summary

This report provides a comprehensive risk analysis for MomentsHub: A Collaborative Daily Photo Capsule, a React-based web application with Firebase backend. The analysis identifies 15 critical risks across technical, operational, security, and project management categories, with prioritized mitigation strategies and monitoring frameworks.

1. Risk Identification and Categorization

1.1 Technical Risks

TR-01: Firebase Service Limitations

- **Description**: Exceeding Firebase free tier limits (storage, bandwidth, database operations)
- **Impact**: Service interruption, unexpected costs, data access limitations
- **Probability**: High (daily photo uploads can quickly consume storage)

TR-02: Frontend Performance Issues

- **Description**: Gallery page loading slowly, especially with large photo collections
- **Impact**: Poor user experience, failure to meet 3-second loading requirement
- **Probability**: Medium

TR-03: Real-time Synchronization Failures

- **Description**: Firestore real-time listeners failing to deliver notifications within 2 seconds
- **Impact**: Broken user experience, missed interactions
- **Probability**: Medium

TR-04: Browser Compatibility Issues

- **Description**: Application not working properly across different browsers (Chrome, Firefox, Safari, Edge)
- **Impact**: Limited user accessibility, increased support overhead
- **Probability**: Medium

TR-05: Photo Upload Failures

- **Description**: Large image files (>5MB) failing to upload within 10-second timeout

- **Impact**: User frustration, incomplete photo sharing workflow
- **Probability**: High

1.2 Security Risks

SR-01: Data Privacy Violations

- **Description**: Unauthorized access to private group photos and user data
- **Impact**: Privacy breach, user trust loss, potential legal issues
- **Probability**: Medium

SR-02: Authentication Vulnerabilities

- **Description**: Weak password policies, session hijacking, or Firebase Auth configuration errors
- **Impact**: Unauthorized account access, data compromise
- **Probability**: Low

SR-03: Firestore Security Rule Misconfigurations

- **Description**: Incorrect database security rules allowing cross-group data access
- **Impact**: Privacy violations, unauthorized data access
- **Probability**: Medium

1.3 Operational Risks

OR-01: Team Knowledge Gaps

- **Description**: Insufficient expertise in React, Firebase, or web development best practices
- **Impact**: Poor code quality, delayed development, technical debt
- **Probability**: High

OR-02: Scope Creep

- **Description**: Adding features beyond SRS requirements during development
- **Impact**: Project delays, incomplete core functionality
- **Probability**: Medium

OR-03: Testing Inadequacy

- **Description**: Insufficient testing coverage for critical workflows
- **Impact**: Production bugs, user experience degradation
- **Probability**: High

1.4 Project Management Risks

PR-01: Timeline Delays

- **Description**: Missing academic submission deadlines due to complexity underestimation
- **Impact**: Academic penalties, rushed implementation
- **Probability**: High

PR-02: Resource Constraints

- **Description**: Limited development time due to other academic commitments
- **Impact**: Incomplete features, compromised quality
- **Probability**: Medium

1.5 External Risks

ER-01: Firebase Service Outages

- **Description**: Google Firebase experiencing downtime or service disruptions
- **Impact**: Application unavailability, development blockages
- **Probability**: Low

ER-02: Technology Obsolescence

- **Description**: React or Firebase versions becoming outdated during development
- **Impact**: Security vulnerabilities, compatibility issues
- **Probability**: Low

2. Risk Assessment and Prioritization

2.1 Risk Assessment Matrix

Risk ID	Impact	Probability	Risk Score	Priority
TR-01	High	High	9	**Critical**
PR-01	High	High	9	**Critical**
OR-01	High	High	9	**Critical**
OR-03	Medium	High	6	**High**
TR-05	Medium	High	6	**High**
SR-03	High	Medium	6	**High**
SR-01	High	Medium	6	**High**
TR-02	Medium	Medium	4	**Medium**

Risk ID	Impact	Probability	Risk Score	Priority
TR-03	Medium	Medium	4	**Medium**
TR-04	Medium	Medium	4	**Medium**
OR-02	Medium	Medium	4	**Medium**
PR-02	Medium	Medium	4	**Medium**
SR-02	High	Low	3	**Low**
ER-01	High	Low	3	**Low**
ER-02	Low	Low	1	**Low**

2.2 Risk Prioritization Plan

Critical Priority Risks (Score 9)

1. **Firebase Service Limitations (TR-01) -** Immediate attention required
2. **Timeline Delays (PR-01) -** Project management focus needed
3. **Team Knowledge Gaps (OR-01) -** Learning and skill development priority

High Priority Risks (Score 6)

4. Testing Inadequacy (OR-03)

5. Photo Upload Failures (TR-05)

6. Firestore Security Rule Misconfigurations (SR-03)

7. Data Privacy Violations (SR-01)

3. Risk Mitigation Strategies

3.1 Critical Risk Mitigation

TR-01: Firebase Service Limitations

- **Prevention**: Implement image compression before upload (target <1MB per photo)
- **Mitigation**: Monitor usage dashboards daily, implement progressive loading for gallery
- **Contingency**: Prepare migration plan to alternative storage if needed

PR-01: Timeline Delays

- **Prevention**: Create detailed project timeline with buffer periods
- **Mitigation**: Implement Minimum Viable Product (MVP) approach, prioritize core features
- **Contingency**: Prepare feature reduction plan if deadlines approach

OR-01: Team Knowledge Gaps

- **Prevention**: Complete React and Firebase tutorials before development starts
- **Mitigation**: Allocate 20% of project time for learning and experimentation
- **Contingency**: Identify external mentors or resources for technical support

3.2 High Priority Risk Mitigation

OR-03: Testing Inadequacy

- **Prevention**: Define test cases during requirements phase
- **Mitigation**: Implement automated testing for authentication and photo upload workflows
- **Monitoring**: Maintain test coverage above 70% for critical features

TR-05: Photo Upload Failures

- **Prevention**: Implement client-side image validation and compression
- **Mitigation**: Add progress indicators and retry mechanisms for uploads
- **Monitoring**: Track upload success rates and failure reasons

SR-03: Firestore Security Rule Misconfigurations

- **Prevention**: Review Firebase security documentation thoroughly
- **Mitigation**: Test security rules in emulator before deployment
- **Monitoring**: Implement logging for unauthorized access attempts

4. Risk Monitoring and Control Framework

4.1 Monitoring Procedures

Daily Monitoring

- Firebase usage metrics (storage, bandwidth, database operations)
- Application performance metrics (page load times, upload success rates)
- Development progress against timeline

Weekly Monitoring

- Code quality metrics (test coverage, code reviews completed)

- Security audit checklist review
- Team velocity and burndown tracking

Milestone Monitoring

- Feature completion status vs. requirements
- Performance benchmark testing
- Security penetration testing

4.2 Risk Control Measures

Automated Controls

- Firebase usage alerts at 70% and 90% of free tier limits
- Automated testing pipeline with deployment gates
- Performance monitoring with alert thresholds

Manual Controls

- Weekly risk register reviews during team meetings
- Code review process for security-sensitive features
- Regular backup procedures for development work

Escalation Procedures

- Critical risks: Immediate team discussion and mitigation action
- High risks: Address within 48 hours with documented response
- Medium/Low risks: Include in next weekly review cycle

4.3 Risk Communication Plan

Internal Communication

- Daily standups include risk status updates
- Weekly risk register maintained in shared documentation
- Monthly progress reports include risk assessment updates

Stakeholder Communication

- Faculty advisor briefings on major risks and mitigation status
- Documentation updates for any scope changes due to risk mitigation

- Final project report includes comprehensive risk management summary

5. Contingency Planning

5.1 Emergency Response Procedures

Firebase Service Failure

- Immediate: Switch to local development environment
- Short-term: Implement offline-first architecture features
- Long-term: Evaluate alternative backend services

Major Security Breach

- Immediate: Disable affected features, assess impact scope
- Short-term: Implement additional security measures
- Long-term: Conduct security audit and enhance monitoring

Timeline Critical Path Failure

- Immediate: Activate feature reduction plan
- Short-term: Increase development intensity, seek additional resources
- Long-term: Negotiate timeline extensions with stakeholders

6. Success Metrics and KPIs

6.1 Risk Management Effectiveness

- **Risk Identification Rate**: Target 95% of risks identified before impact
- **Mitigation Success Rate**: Target 80% of high-priority risks successfully mitigated
- **Timeline Adherence**: Target delivery within 10% of planned schedule

6.2 Technical Performance Metrics

- **Gallery Load Time**: <3 seconds (SRS requirement)
- **Photo Upload Success Rate**: >95%
- **Real-time Notification Delivery**: <2 seconds (SRS requirement)
- **Firebase Usage Efficiency**: <80% of free tier limits

7. Conclusion

The MomentsHub project faces significant risks primarily in technical implementation complexity and project management execution. The identified 15 risks across five categories

require proactive management, with three critical risks demanding immediate attention: Firebase service limitations, timeline management, and team skill development.

The proposed risk management framework provides structured monitoring, clear mitigation strategies, and defined escalation procedures. Success depends on consistent application of these controls and maintaining flexibility to adapt strategies as the project evolves.

Key Recommendations:

1. Prioritize team training in React and Firebase before development begins
2. Implement aggressive image optimization to manage Firebase storage limits
3. Establish weekly risk review cadence with documented action items
4. Maintain MVP focus to ensure core functionality delivery within academic timeline

This risk management approach will significantly increase the probability of successful project delivery while maintaining high-quality standards and meeting academic requirements.